

~~SECRET~~SAPC-10447
Copy 2 of 7

1 November 1956

MEMORANDUM TO: Director of Materiel

FROM : Contracting Officer

SUBJECT : Shipment of Read-Out Equipment - Contract
No. A-101 - Ramo-Wooldridge Corporation

25X1A

1. [REDACTED] informed me this date by telephone that the third set of read-out equipment for Systems No. 1 and 3 is being crated in his plant today. It will be delivered to [REDACTED] this week.

25X1A

2. Pursuant to conversations with [REDACTED] it has been determined that disposition of units comprising the third set of this equipment should be as follows:

25X1A9a

THIRD SET OF READ-OUT EQUIPMENT

<u>No. of Units</u>	<u>Designator</u>	<u>Ship to</u>
1	A Rack	Detachment A
1	B ₁ Rack	" "
1	B ₂ Rack	" "
1	C Rack	These two units to be left at [REDACTED] temporarily. Shipping instructions will be forthcoming at a later date. Possibly will go to TPC.
1	F Rack	

25X1A

3. Weight and cube of these units is available in the records of the Materiel Division since similar units (first and second sets) have previously been shipped to Detachment B and to Washington, D. C. However, this point should be checked with [REDACTED] since there was some discussion of repackaging these units as a result of damage to similar units shipped to Detachment B.

25X1A

DOCUMENT NO. _____
 NO CHANGE IN CLASS. ☐
 11 DECLASSIFIED
 CLASS. CHANGED TO TS S
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2

~~SECRET~~

4. The fourth set of this read-out equipment will be available for shipment about 9 November 1956. The fifth set will be available for shipment about 19 November 1956. Shipping instructions for these units will be issued in the near future.

5. To summarize, read-out equipment produced to date has been disposed of as follows:

FIRST SET

<u>No. of Units</u>	<u>Designator</u>	<u>Shipped to</u>
1	A-Rack	Detachment B
1	B ₁ Rack	" "
1	B ₂ Rack	" "
1	C Rack	Barton Hall
1	F Rack	Barton Hall

SECOND SET

<u>No. of Units</u>	<u>Designator</u>	<u>Shipped to</u>
1	A Rack	TPC
1	B ₁ Rack	TPC
1	B ₂ Rack	TPC
1	C Rack	TPC
1	F Rack	TPC





6. The Director of Material is requested to arrange for shipment of the designated units to Detachment A by the most expeditious means available.


Contracting Officer

25X1A9a

SA/PC/DCI/GK:pf (11/1/56)

Distribution:

Orig - Materiel
 Cy 2 - A-101 ✓ - *4P Sec.*
 3 - Intelligence Requirements Officer  25X1A9a
 4 - Staff Elint Officer  25X1A9a
 5 - Operations  25X1A9a
 6 - Commo  25X1A9a
 7 - Chrono